

Seattle City Council Workforce Housing Citywide Review
 Conceptual Master Schedule - 1/6/14

	January	February	March	April	May	June	July
Lead Consultant (Cornerstone)							
Needs Analysis, Final Report	■						
Incentive Zoning Best Practices, Final Report		■	■	■			
Mid-winter Convening Development	■						
Final Recommendation				■	■	■	
Forums, Workshop and Meetings							
Mid-winter Convening 2/13/14		★					
Summer Workshop and Forum					★		
Committee Presentations						■	■
Best Practices, Non-IZ (Otak / Penninger)							
Administration of Survey Instrument	■						
Mid-winter Convening Development	■						
Best practices Draft Report	■	■					
Best Practices Final Report		■	■				
Forums, Workshop and Meetings							
Mid-winter Convening 2/13/14		★					
Summer Workshop and Forum					★		
Committee Presentations		★			★		
Economic Analyses (DRA)							
Market Sub-area Evaluation	■	■					
Technical Advisory Committee Process		■	■				
Affordable Housing Variable Analyses			■	■			
Draft Report			■	■	■		
Final Report					■	■	
Forums, Workshop and Meetings							
Technical Advisory Group Meetings		■	■				
Mid-winter Convening 2/13/14		★					
Summer Workshop and Forum					★		
Committee Presentations					★		
Council Deliberations and Milestones							
Development of Policy Resolution for Comp. Plan Inclusion					■	■	
Council Consideration of and Action on Resolution						■	■
Forums, Workshop and Meetings							
Mid-winter Convening 2/13/14		★					
Summer Workshop and Forum					★		
Committee Presentations		★			★	■	■

★ Milestone meeting: Committee briefings would happen concurrently with or in conjunction with other public events.